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DESIGN/DOCUMENTATION
APR 2016 FEB 2017

GROUNDBREAKING CEREMONY

OCT 2016
SITE PREP
SEPT 2016 FEB 2016

FOUNDATIONS

FEB 2017 JUN 2017

JUN 2017

STRUCTURE
APR 2018

FACADE

DEC 2017 SEP 2018

INTERIORS / FINISHES

APR 2018 MAY 2019

SYSTEM COMMISSIONING
JAN 2019 SEP 2019

MOVE-IN

GRAND OPENING
APRIL 2020

SEP 2019



