
June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July

Portfolio

Plan Architect Prototype Test

Space

Plan Prototype TestArchitect

Operations & Maintenance

Plan Prototype TestArchitect

Real Estate

Plan Prototype TestArchitect

Tririga Timeline


