

Project Team



Executive Sponsor: Karyne Kieta
County Project Manager: Ken Anderson
Questica Project Manager: Mike Newsome

Executive Steering Committee - Meets monthly. Projects strategic direction and is escalation point for issues that cannot be resolved at lower levels.

Karyne Kieta	Tracey Massey
Sherry Swackhamer	Michelle Smith

Business Advisory Team - Meets approximately every two weeks to provide input and advice to the core team.

Karyne Kieta	Julie Neburka
Mike Jaspin	Les Walker
Ken Anderson	Wanda Yantis

Core Project Team - Meets at least weekly and more frequently as needed to perform specific tasks. Core team is primarily responsible for performing the tasks needed to implement the project.

Karyne Kieta - CBO	Jennifer Unruh - CBO
Ken Anderson - IT Project Manager	Shannon Busby - CBO
Michael Jaspin - CBO	Rakesh Kumar - SAP Business Analyst

Technical Advisors - Meets on an ad hoc basis as needed - roughly once a month although more or less frequently depending on project activities. Technical advisors are representatives from departments who are involved in the ongoing management of the department budget and will be a core user of the system. Technical Advisors will be involved in design/blueprinting activities, and ideally will be involved in user testing.

Chris Yager – DCM/DCA	Michelle Hoppel – MCSO
Erin Russell – DCJ	Fun Martin – LIB
Ron Shaw – DCHS	Jerry Elliott – DCS
Yvonne Chan – DA	
Leah Isaac – HD	

Extended Team- Meets on an ad hoc basis as needed. The purpose of the extended team is to include a representative from each of the departments, typically the business manager, to represent the department perspectives to the core/project team.

Members- TBD