

BETTER - SAFER - CONNECTED

February 10, 2020

Community Task Force – Agenda Meeting #12

Project:	Earthquake Ready Burnside Bridge
Subject:	Community Task Force Meeting #12
Date:	Monday, February 10, 2019
Time:	Meeting 4:00 p.m. to 8:00 p.m. (Refreshments from 3:30 p.m.)
Location:	Mercy Corps - 45 SW Ankeny Street, Portland. Aceh Room

TASK FORCE MEMBERS

Art Graves, Multnomah County Bike and Pedestrian Citizen Advisory Committee Cameron Hunt, Portland Spirit Dan Lenzen, Old Town Community Association Ed Wortman, Community Member Frederick Cooper, Laurelhurst Neighborhood **Emergency Team** Gabe Rahe, Burnside Skate Park Howie Bierbaum, Portland Saturday Market Jackie Tate, Community Member Paul Leitman, Oregon Walks Peter Finley Fry, Central Eastside Industrial Council Jennifer Stein, Central City Concern Robert McDonald, American Medical Response Marie Dodds, AAA of Oregon Matt Hoffman, Disability Rights Oregon Kiley Wilson, Portland Business Alliance Neil Jensen, Gresham Area Chamber of Commerce

Sharon Wood Wortman, Community Member Stella Funk Butler, Coalition of Gresham Neighborhood Associations Susan Lindsay, Buckman Community Association Tesia Eisenberg, Mercy Corps Timothy Desper, Portland Rescue Mission William Burgel, Portland Freight Advisory Committee

PROJECT TEAM MEMBERS

Megan Neill, Multnomah County Ian Cannon, Multnomah County Mike Pullen, Multnomah County Heather Catron, HDR Cassie Davis, HDR Steve Drahota, HDR Jeff Heilman, Parametrix Allison Brown, JLA Sarah Omlor, Envirolssues

Purpose:

- 1. Review process and timeline for getting to a recommended Preferred Alternative
- 2. Establish weightings for evaluation criteria at the topic level





BETTER - SAFER - CONNECTED

February 10, 2020

Agenda:

Time	Session	Lead
4:00 p.m.	Welcome, Introductions and Housekeeping Roundtable introductions	Allison Brown
	- Noundtuble introductions	
4:05 p.m.	Public Comment Macting observers are welcome to provide comment at this meeting	Allison Brown
	Meeting observers are welcome to provide comment at this meeting. Time limits will be determined by number of people desiring to make	
	comment.	
4:15 p.m.	Project Update	Heather Catron
,	Project Activities	Steve Drahota
	Long-span Design Option	
4:30 p.m.	Preferred Alternative Process and Timeline	Heather Catron
4:40 p.m.	Evaluation Criteria Topics Weightings	Steve Drahota
	Overview of Weightings Exercise	Jeff Heilman
	Weightings Exercise	
	CTF Discussion and Weighting:	Allison Brown
	How do you feel about the results?	
7:50 p.m.	Closing Remarks	Allison Brown





GETTING TO A PREFERRED ALTERNATIVE

BETTER - SAFER - CONNECTED

January 2020

2019						20	20						20	21
	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB
Develop criteria & measures		Weight criteria by topic CTF Weight long term and short term impacts		Review draft technical report findings	Round #1: Alternatives evaluation results review Round #2: Alternatives evaluation results review (as needed)	Recommend PA			Review community input & finalize recommended PA for PG					
Review & input on criteria & measures			Review CTF assigned weightings on criteria and measures	Agency workshop to review ratings (CTF members invited)		Review CTF recommended PA			Review community input & recommended PA for PG					
COMMUNITY Review & input on criteria & measures								Review & input on: • early environmental study findings • results of alternatives evaluation & the recommended PA					Publish DEIS for ager review & formal com	cy & community ment
PG Review & approval of criteria									PG approval: recommended PA for DEIS publication					

Legend: PA Preferred Alternative

DEIS Draft Environmental Impact Statement

CTF Community Task Force SASG Senior Agency Staff Group

PG Policy Group





BETTER - SAFER - CONNECTED

December 11, 2019

Evaluation Criteria and Measures

Introduction

In June 2019, the Earthquake Ready Burnside Bridge (EQRB) Community Task Force (CTF) recommended draft evaluation criteria topics, based on information available at the time. Since then, at their July and August meetings, the CTF reviewed the draft criteria as well as draft measures for implementing them, and tentatively approved criteria and measures on 8/19/19.

The project team has since gathered input on the CTF's draft criteria and measures from other agency staff and stakeholders. At the CTF's 10/21/19 meeting, the input on the criteria was reviewed and approved for recommendation to the Policy Group. The Policy Group approved the criteria at their 10/28/19 meeting. The CTF then reviewed recommended changes to the measures from agency staff and stakeholders at their 12/2/19 meeting. The criteria and measures will be used to help select a Preferred Alternative during the preparation of the Draft EIS.

Notes on Measures and Scoring:

- Net Effect and Mitigation: Many criteria refer to "minimizing" impacts while others refer
 to "maximizing" benefits, whereas a few refer to "net benefits" (a combination of
 adverse and beneficial effects). For any criterion where the DEIS analysis reveals a
 meaningful "net effect" this can be included in the way that Measures are applied, even
 where "net effect" is not specifically mentioned in the criterion. When rating the
 alternatives, the scoring will consider the net effect, including the potential for,
 feasibility of, and level of commitment to mitigation that would avoid or reduce adverse
 impacts.
- Tradeoffs across Criteria: Minimizing adverse impacts to resources evaluated in one
 criterion could result in increasing adverse impacts to resources evaluated in another
 criterion. Each Measure for each criterion will be evaluated independently of the other
 criteria, so that where there are tradeoffs or conflicts, the combined effect across
 different criteria will be reflected in the total score for a given alternative.
- While some of the evaluation criteria are intended to measure the extent to which
 alternatives would implement certain regulatory objectives, the evaluation criteria are
 not intended to replace or supersede any relevant regulatory requirements. It is
 assumed that any selected alternative would need to comply with relevant regulatory
 requirements.





BETTER - SAFER - CONNECTED

December 11, 2019

Criteria Groups

1. S	eismic	Resiliency
Long Term	1a.1 • • 1a.2	Maximize confidence in post-earthquake crossing operability and reparability. Measure: Qualitative assessment for how much reliance on original components is needed for seismic resiliency. Measure: Ability to implement reliable seismic performance mechanisms and devices. Maximize ability for all modes to use the crossing post-earthquake. Measure: Ability to accommodate over-dimensional vehicles and loads. Measure: Ability to simultaneously accommodate all travel modes.
Lor	1a.3 •	Minimize risk that adjacent buildings could damage or block the bridge after a major earthquake, and minimize risk that crossing construction could lessen the seismic resilience of adjacent buildings. Measure: Quantify level of risk exposure from adjacent buildings, weighting those alternatives that are at risk due to URM exposure from adjacent buildings at a higher risk.
During Const.	1b.1 •	Minimize delay in achieving a seismically resilient crossing. Measure: Estimated duration of construction





BETTER - SAFER - CONNECTED

December 11, 2019

2. Community Quality of Life (includes Indirect Land Use Impacts and Community Resources)

2a.1 Minimize long-term noise and light/shadow impacts.

- Measure: Qualitative assessment of light/shadow impacts due to changes in roadway alignments relative to land uses (e.g., will new alignment direct headlights at or away from residential uses; will it change sunlight/shadow on residential or community spaces?).
- Measure: Assessment of noise impacts due to changes in roadway alignments relative to land uses.

2a.2 Minimize long-term impacts to community facilities and events under and near the bridge (e.g., Skatepark, Saturday Market, park festivals, parades, organized runs, etc.).

- Measure: Number of community facilities impacted, as well as magnitude and character of those impacts (Note: metrics for these two measures may include duration of impact, distance to temporary relocation, number of people affected, or other metrics as appropriate to the facility, event, and impact).
- Measure: Number of community events impacted, as well as magnitude and character of those impacts. (See note for above Measure).

2b.1 Minimize temporary impacts to community facilities and events under and near the bridge.

- Measure: Number of community facilities impacted, as well as magnitude and duration of those impacts. (Note: metrics for these two measures may include duration of impact, distance to temporary relocation, number of people affected, or other metrics as appropriate to the facility, event, and impact).
- Measure: Number of community events impacted, as well as magnitude and duration of those impacts. (See note for above Measure).

Long Tern

During Const.





BETTER - SAFER - CONNECTED

December 11, 2019

3. Equity and Environmental Justice (includes Social Services)

- 3a.1 Minimize displacements of emergency beds.
 - Measure: Shelter beds displaced.
- 3a.2 Maintain social service providers' long-term ability to provide current level of service and potential for enhancement.
 - Measure: Social service provider functions (not including beds) displaced (measured in square feet displaced, number of clients served by displaced function, and availability and quality of replacement functions; quality of replacement includes ability to replace the function within the affected service provider, transit access, walking distance/time and dependence of remaining services on being proximate to the services that would be displaced).
 - Measure: Permanent access impacts (number and significance), and availability and quality of alternative access (distance/convenience to alternative access).
 - Measure: Impact on ability of existing services to be enhanced, compared to No-build.
- 3a.3 Avoid disproportionate adverse impacts to vulnerable and Environmental Justice communities.
 - Measure: Based on qualitative analysis of impacts to low income and minority populations as measured in the analysis of compliance with the Exec Order on Environmental Justice.
 - Measure: Based on qualitative analysis of impacts to other vulnerable populations as identified during outreach conducted for the Diversity, Equity, and Inclusion program outreach.







BETTER - SAFER - CONNECTED

December 11, 2019

ıring Const.

3b.1 Minimize temporary impacts to social service providers.

- Measure: Social service provider functions temporarily displaced (measured in square feet displaced, number of clients served by displaced function, and availability and quality of temporary replacement functions; quality of replacement includes ability to replace the function within the social service provider affected, transit travel time, walking distance/time and dependence of remaining services on being proximate to the services that would be temporarily displaced).
- Measure: Temporary access impacts (number, duration, and significance), and availability and quality of alternative access (walking distance/time to alternative locations).
- 3b.2 Avoid temporary disproportionate adverse impacts to vulnerable and Environmental Justice communities.
 - Measure: Based on qualitative analysis of impacts to low income and minority populations as measured in the analysis of compliance with the Exec Order on Environmental Justice.
 - Measure: Based on qualitative analysis of impacts to other vulnerable populations as identified during outreach conducted for the Diversity, Equity, and Inclusion program outreach.
- 3b.3 Ensure that design and construction approach allow ample opportunities for DBE firms to be involved in the construction/contracting process.
 - Measure: Approximate percentage of the construction work that could potentially be done by DBE (small) firms, relative to DBE goals.

4. Crime Reduction and Personal Safety

ong Term

- 4a.1 Maximize personal safety and crime reduction by following principles of Crime Prevention Through Environmental Design (CPTED).
 - Measure: Qualitative assessment of consistency with the CPTED principle of Natural Surveillance.
 - Measure: Ability of design to allow activated spaces and improved sightlines beneath the bridge.

During Const. N/A





BETTER - SAFER - CONNECTED

December 11, 2019

Business and Economics Minimize business displacements and permanent access impacts. 5a.1 Measure: Number of business displacements (measured in number of businesses, square feet, or number of employees). ong Term-Measure: Qualitative assessment of permanent access impacts that do not result in full displacement of business (includes number, duration and magnitude of access impacts, and availability and quality of alternative access). Support redevelopment potential consistent with local plans. 5a.2 Measure: Qualitative assessment of the extent to which newly vacant land is able to support uses that are consistent with local plans (vs creating landlocked parcels or supporting changes in use that are not consistent with local plans). 5b.1 Minimize temporary access impacts to businesses. Measure: Qualitative assessment of short-term access impacts (includes number, duration and magnitude of short-term access impact, and availability and quality of alternative access). 5b.2 Minimize temporary regional economic impacts. **During Const.** Measure: Estimated impact of construction on regional economic indicators (e.g., jobs, income, and cost of delay). Measure: Estimated temporary direct and indirect impacts to navigation during construction. 5b.3 Minimize loss of economic benefits (includes businesses and charities) from temporary impacts to major community events under and near the bridge. Measure: Estimated loss of participation (# of people) in community events that would be impacted; if possible/reliable, estimate the financial impact such as total loss of spending/earnings, or provide qualitative assessment).





BETTER - SAFER - CONNECTED

December 11, 2019

Parks and Recreation Resources Minimize park displacements and adverse functionality impacts (include impacts to 6a.1 river recreation). Long Term Measure: Assessment of adverse impacts to parks and recreation (e.g., magnitude (square feet) and qualitative assessment of impacts on functions, events, and access (for maintenance, events, etc.). Measure: Qualitative assessment of beneficial impacts (e.g., access, functions, potential to increase Parks revenues, increase resiliency, etc.). During Const. 6b.1 Minimize temporary impacts to parks. Measure: Magnitude (square feet) of temporary parkland displacements. Measure: Assessment of temporary impacts to parks (e.g., magnitude (square feet) and qualitative assessment of impacts on functions, events, access (for maintenance, events, etc.). Measure: Impact of displaced events on Parks revenue.

7. Hi	7. Historic Resources					
Long Term	7a.1 •	Minimize historic resource impacts. Measure: Number of resources displaced or damaged (include National Register resources and districts and local historic landmarks and districts) and magnitude/character of impacts. Measure: Number of resources with access, and context, and indirect impacts, and magnitude/character of impacts. Measure: Character and magnitude of impacts to historic districts.				
During Const.	7b.1 •	Minimize temporary impacts to historic resources. Measure: Qualitative assessment of construction-related (direct and indirect) impacts to historic resources.				





BETTER - SAFER - CONNECTED

December 11, 2019

8. Visual and Aesthetics

- 8a.1 Minimize adverse impacts to existing views and view corridors.
 - Measure: Qualitative assessment of potential impacts on existing views and view corridors (consider historic districts' design criteria and City-designated view corridors).
 - Measure: Qualitative assessment of potential compatibility/conflicts with existing urban design features.
- 8a.2 Maximize-aesthetic experience for all users approaching, on, and under the bridge.
 - Measure: Qualitative assessment of visual and aesthetic opportunities (based on conceptual designs) for users on and under the bridge during both daytime and nighttime hours. Consider opportunities related to scale, forms and materials, viewing, wayfinding, transitions to and from public spaces, lighting/shade/shadows, and activating areas for public use (consider Portland design guidelines).
- 8a.3 Create opportunity for a crossing that provides an iconic/demonstrative visual experience.
 - Measure: Qualitative assessment of potential to develop gateways, new views, processional experiences, and demonstrative and/or iconic visual experiences of and on the bridge.

During Const.

Long Term

N/A





BETTER - SAFER - CONNECTED

December 11, 2019

Natural Resources, Climate Change and Sustainability Minimize impacts to water quality and flooding. 9a.1 Measure: Estimated changes in treatment of stormwater generated from impervious surface compared to No-build. Measure: Estimated long-term changes in flood levels. Measure: Estimated area of disturbance of potentially contaminated river substrate. 9a.2 Minimize impacts to fish and wildlife. Measure: Estimated changes to aquatic habitat (due to change in pier area below OHW and above the critical scour depth - differentiate habitat quality: higher quality (<20' deep) and lower quality (>20' deep). 9b.1 Minimize temporary impacts to water quality and flooding. Measure: Estimated area of disturbance in proximity to the Willamette River. Measure: Estimated temporary change in flood levels during construction (reasonable worst-case during construction). Minimize temporary impacts to air quality, greenhouse gas emissions and 9b.2 carbon sequestration. Measure: Qualitative assessment of effects on emissions due to traffic diversions/detours. Measure: Change in carbon sequestration (based on change in tree cover). Minimize temporary impacts to fish and wildlife. 9b.3 Measure: Extent of pile driving. Measure: Size of cofferdams and extent of temporary fill in the river. 9b.4 Minimize resource consumption and waste production during construction. Measure: (TBD, based on information provided by Greenroads analysis).



Long Term



Multnomah County is creating an earthquake-ready downtown river crossing.

BETTER - SAFER - CONNECTED

December 11, 2019

Pedestrians, Bicyclists and People with Disabilities (ADA – Americans with Disabilities Act)

10a.1 Maximize City's Vision Zero principles for safety and comfort for bicyclists, pedestrians, and other low-impact vehicles (e.g., scooters, skateboards).

- Measure: Width of bike path, potential for future bicycle climbing lanes, and safety at intersections and crossings.
- Measure: Width and slope of pedestrian and ADA facilities on bridge.
- Measure: Quality of protection from motor vehicles.

10a.2 Maximize access/connectivity for bicyclists and other low-impact vehicles.

- Measure: How well the bike facility on the bridge connects to existing and planned bike networks.
- Measure: Quality and quantity of accesses to transit stops and other destinations.

10a.3 Maximize access/connectivity for pedestrians and ADA.

- Measure: How well the pedestrian and ADA facilities on the bridge connect to existing and planned pedestrian and ADA networks.
- Measure: How well the pedestrian and ADA facilities on the bridge connects to social services and other frequent destinations for users.
- Measure: Quality and quantity of accesses to transit stops and other destinations.

10b.1 Minimize temporary travel time and access/connectivity impacts to bicyclists.

 Measure: Extent of out-of-direction travel, or travel time change, for bicyclists during construction (reflect information, if available, on origins and destinations of trips using the Burnside Bridge; may require quantitative or qualitative assessment and professional-judgment; possibly consider the duration of temporary changes in access/connectivity).

10b.2 Minimize temporary travel time and access/connectivity impacts to pedestrians.

- Measure: Extent of out-of-direction travel, or travel time change, for ADA users and pedestrians during construction (reflect information, if available, on origins and destinations of trips using the Burnside Bridge; may require quantitative or qualitative assessment and professional judgment; possibly consider the duration of temporary changes in access/connectivity).
- 10b.3 Maximize City's Vision Zero principles for safety and comfort for bicyclists, pedestrians, and other low-impact vehicles (e.g., scooters, skateboards).
 - Measure: Quality of protection of bicycle and pedestrian paths from other modes.
 - Measure: Width of temporary bicycle and pedestrian paths.
 - Measure: Qualitative safety assessment of temporary ADA and pedestrian facilities.
 - Measure: Quality and quantity of accesses to transit connections.



BETTER - SAFER - CONNECTED

December 11, 2019

11. Motor Vehicles, Freight and Emergency Vehicles

11a.1 Maximize safety for motor vehicles and freight.

Measure: Qualitative assessment of motor vehicle safety based on design (factors including but not limited to: elements that affect operating speed such as lane width and other cross section details, curve radii, as well as potential conflicts with other modes, sideswipes, property damage, and others)

11a.2 Maximize emergency service operations and responsiveness.

 Measure: Qualitative assessment of emergency service responsiveness independent of a major earthquake (factors including but not limited to: lane width and other cross section details, curve radii, potential conflicts with other modes, and others)

11b.1 Minimize temporary access and travel time impacts to freight and emergency vehicles.

- Measure: Travel time for motor vehicles from point X to point Y (quantitative if travel model provides reliable estimate.
- Measure: Duration of temporary closure/capacity reduction.
- Measure: Quantify number and duration of temporary road closures due to construction.

11b.2 Minimize temporary safety, impacts to motor vehicles, freight, and emergency vehicles.

 Measure: Qualitative assessment of the safety of construction phase detours and reroutes relative to existing conditions.

11b.3 Minimize temporary access and travel time impacts to motor vehicles.

- Measure: Travel time for motor vehicles from point X to point Y (quantitative travel model provides reliable estimate).
- Measure: Duration of temporary closure/capacity reduction.
- Measure: Quantify number and duration of temporary road closures due to construction.

During Const.





BETTER - SAFER - CONNECTED

December 11, 2019

12.	Transit	
	12a.1	Maximize Streetcar readiness.
	•	Measure: Qualitative assessment of impacts to future Streetcar and bus operations (factors including but not limited to: may include lane width and other cross section details, curve radii, potential conflict with other modes, and others).
	12a.2	Maximize bus accessibility.
erm	•	Measure: Qualitative scale considering presence of dedicated bus pullouts, transit stops, transfer points to other modes (LRT).
Long Term	12a.3	Minimize transit collision vulnerability.
	•	Measure: Qualitative assessment for whether the bridge options create differing intersecting geometries and lane width variations, and how those may increase or decrease the likelihood of motor vehicle collisions with bus, and northbound and southbound Streetcars on MLK and Grand Avenues. (factors including but not limited to: may include lane width, curve radii, intersection cross section, potential for conflicts between modes, anticipated weave motions, and likelihood of sideswipe collisions).
During Const.	12b.1	Minimize temporary impacts to transit access, safety, travel times, and ridership. Measure: Frequency and duration of LRT, Streetcar, and bus disruptions.

13.	Fiscal	Responsibility
Long Term	13a.1 • 13a.2	Minimize total Project cost. Measure: Estimated total project cost (including design, right-of-way acquisition, construction, temporary bridge, mitigation, utility relocation, etc.). Minimize long-term maintenance needs/costs. Measure: Number and cost of major maintenance projects expected over life of the bridge, including the necessary bridge repairs following a major earthquake.
During Const.	N/A	





BETTER - SAFER - CONNECTED

December 11, 2019

Topics for evaluation/decision-making in later project phases:

While developing the draft criteria groups, the CTF identified a number of topics that cannot be adequately or fully evaluated with the level of design and information that will be available during the DEIS phase. These are listed below with the recommendation that they be applied in later project phases such as during design or construction:

Seismic Resilience	Include equipment on bridge to create additional resilient functions after a major earthquake
Personal Safety	Maintain a safe construction site Implement design that minimizes risk of attempted suicide from the structure
Ped, ADA, Bicyclists	Maximize pedestrian/bicycle aesthetic experience on the bridge
Sustainability	Waste reduction and use of sustainable materials in design and construction. Energy sustainability in design
Navigation	Bridge lighting and signals do not adversely affect navigation safety
Aesthetics	Bridge lighting does not increase night sky impacts Provide a structure that instills a sense of community pride





CRITERIA TOPIC DESCRIPTIONS

BURNSIDE	BRIDGE		
BETTER -	SAFER – CONNECTED		February 2020
1	SEISMIC RESILIENCY	Supports reliable post-earthquake operations, rapid emergency response, and evacuation and recovery operations after a major earthquake; Promotes rapid resiliency implementation	
2	COMMUNITY QUALITY OF LIFE	Promotes land use compatibility and minimizes impacts to community facilities and events	
3	EQUITY & ENVIRONMENTAL JUSTICE	Promotes transportation equity and minimizes impacts to social service providers and historically marginalized populations	
4	CRIME REDUCTION & PERSONAL SAFETY	Promotes crime prevention and safety through design	
5	BUSINESS AND ECONOMICS	Minimizes impacts to businesses and economic activity, including river-based businesses	
6	PARKS & RECREATION RESOURCES	Minimizes impacts to parks	
7	HISTORIC RESOURCES	Minimizes impacts to historic resources	
8	VISUAL & AESTHETICS	Protects and enhances views, view corridors and aesthetic experience	
9	NATURAL RESOURCES, CLIMATE CHANGE & SUSTAINABILITY	Promotes sustainability in design and construction and minimizes impacts to natural resources	
対	PEDESTRIANS, BICYCLISTS & PEOPLE WITH DISABILITIES	Supports daily access and safety for bicyclists, pedestrians, and people with disabilities both during and after construction	
11	MOTOR VEHICLES, FREIGHT & EMERGENCY VEHICLES	Supports daily safety and operations for motorists, freight, and emergency service providers	
12	TRANSIT	Promotes transit access and safety at intersections; minimizes impacts to bus service during construction; and makes the crossing Streetcar ready	
13	FISCAL RESPONSIBILITY	Ensures public funds are invested wisely by supporting the lowest direct and long-term capital cost alternatives	





Earthquake Ready Burnside Bridge Better, Safer, Connected.



22-May-19 Ce Tra 31-May-19 Bu 7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Or 10-Jul-19 Or 10-Jul-19 Or 11-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Co 6-Aug-19 Ke 8-Aug-19 Co Co Co Co Co Co Co C	erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
22-May-19 Ce Tra 31-May-19 Bu 7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 An 12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ransportation and Parking Advisory Committee urnside Skatepark palition of Communities of Color empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) portland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon portland Rescue Mission portland Rose Festival entral City Concern
22-May-19 Ce Tra 31-May-19 Bu 7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 An 12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ransportation and Parking Advisory Committee urnside Skatepark palition of Communities of Color empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) portland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon portland Rescue Mission portland Rose Festival entral City Concern
22-May-19 Ce Tra 31-May-19 Bu 7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 An 12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ransportation and Parking Advisory Committee urnside Skatepark palition of Communities of Color empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) portland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon portland Rescue Mission portland Rose Festival entral City Concern
31-May-19 Bu 7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 Pa 17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Mo 30-Jul-19 Sa 31-Jul-19 Ro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ransportation and Parking Advisory Committee urnside Skatepark palition of Communities of Color empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) portland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon portland Rescue Mission portland Rose Festival entral City Concern
31-May-19 Bu 7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 FP 17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Mo 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	urnside Skatepark coalition of Communities of Color empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) cortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon cortland Rescue Mission cortland Rose Festival entral City Concern
7-Jun-19 Co 11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 Pa 17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 An 12-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	coalition of Communities of Color empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
11-Jun-19 Te 13-Jun-19 Be 13-Jun-19 Pa 17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 An 12-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	empleton Property Management; RJ Templeton building eam Development (Eastside Exchange Building) acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
13-Jun-19 Be 13-Jun-19 Pa 17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 An 12-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	eam Development (Eastside Exchange Building) acific Coast Fruit Company Pl Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
13-Jun-19 Pa 17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 AN 12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Po 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	acific Coast Fruit Company PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
17-Jun-19 FP 19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 AN 12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Po 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	PI Management; The Yard building regon Nikkei Legacy (Japanese Historical Plaza) ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
19-Jun-19 Or 10-Jul-19 Po 11-Jul-19 AN 12-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	regon Nikkei Legacy (Japanese Historical Plaza) ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
10-Jul-19 Po 11-Jul-19 AN 12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Un 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ortland Saturday Market MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
11-Jul-19 AN 12-Jul-19 Ge 16-Jul-19 Ur 17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pr 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	MR erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
12-Jul-19 Ge 16-Jul-19 Un 17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	erding Edlen; 5 MLK building niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
16-Jul-19 Un 17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	niversity of Oregon ortland Rescue Mission ortland Rose Festival entral City Concern
17-Jul-19 Po 18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pre 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ortland Rescue Mission ortland Rose Festival entral City Concern
18-Jul-19 Po 18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ortland Rose Festival entral City Concern
18-Jul-19 Ce 23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pre 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	entral City Concern
23-Jul-19 Me 30-Jul-19 Sa 31-Jul-19 Pro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	
30-Jul-19 Sa 31-Jul-19 Pro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	1ercy Corps
31-Jul-19 Pro 31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	
31-Jul-19 Ro 1-Aug-19 Ur 6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	alvation Army - Female Emergency Shelter
1-Aug-19 Ur 6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	rosper Portland - Staff
6-Aug-19 Po 6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	ose City Transportation
6-Aug-19 Ke 8-Aug-19 Co 12-Aug-19 Ea	rban Development + Partners
8-Aug-19 Co 12-Aug-19 Ea	ortland Parks Board (subcommittee)
12-Aug-19 Ea	ey Development
-	oalition of Communities of Color
14-Aug-19 Mi	ast Multnomah County Transportation Committee
	1ultCo BPCAC
20-Aug-19 Po	ortland Business Alliance
22-Aug-19 Ni	ight Strike
23-Aug-19 Na	ative American Rehabilitation Association
27-Aug-19 CB	B Richard Ellis; Old Town Storage Building
_	1ultCo Cascadia Preparedness Advocates Group
·	Id Town Community Association
·	ortland Freight Advisory Council
5-Sep-19 Go	
·	istoric Landmarks Commission
·	ortland Bike Advisory Committee
·	ower Columbia Region Harbor Safety Committee
·	earl District Neighborhood Association
·	egional Public Information Officers
·	ortland Parks Director
·	ortland Pedestrian Advisory Committee
·	ity Club's Earthquake Resilience Advocacy Committee
·	erns Neighborhood Association
·	ortland Design Commission
20-Sep-19 Mu	
· ·	owntown Neighborhood Association
·	etting There Together
2-Oct-19 Fro	
	lackamas County Coordinating Committee
3-Oct-19 W	



Earthquake Ready Burnside Bridge Better: Safer: Connected.



9-Oct-19 MultCo Sustainability Committee 14-Oct-19 WashCo Coordinating Committee 18-Oct-19 Dr. Lucy Jones 22-Oct-19 Downtown Neighborhood Association 28-Oct-19 MultCo Disability Services Advisory Council 29-Oct-19 Metro Councilors (small group briefing) 5-Nov-19 Gresham Chamber & Visitors Center 7-Nov-19 The Yard/FPI Management 15-Nov-19 Sasian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coelition of Communities of Color 2-Dec-19 Werde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 10-Jan-19 Portland Saturday Market 15-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers 6-Feb-20 Voz	7-Oct-19	Region 1 Area Commission on Transportation
18-Oct-19 Downtown Neighborhood Association 28-Oct-19 MultCo Disability Services Advisory Council 29-Oct-19 Metro Councilors (small group briefing) 5-Nov-19 Gresham Chamber & Visitors Center 7-Nov-19 The Yard/FPI Management 15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council	9-Oct-19	MultCo Sustainability Committee
22-Oct-19 Downtown Neighborhood Association 28-Oct-19 MultCo Disability Services Advisory Council 29-Oct-19 Metro Councilors (small group briefing) 5-Nov-19 Gresham Chamber & Visitors Center 7-Nov-19 The Yard/FPI Management 15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council	14-Oct-19	WashCo Coordinating Committee
28-Oct-19 MultCo Disability Services Advisory Council 29-Oct-19 Metro Councilors (small group briefing) 5-Nov-19 Gresham Chamber & Visitors Center 7-Nov-19 The Yard/FPI Management 15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 (Callition of Communities of Color 2-Dec-19 Suriness for a Better Portland (Subgroup) 19-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Burnside Skatepark 16-Jan-19 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council	18-Oct-19	Dr. Lucy Jones
29-Oct-19 Metro Councilors (small group briefing) 5-Nov-19 Gresham Chamber & Visitors Center 7-Nov-19 The Yard/FPI Management 15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	22-Oct-19	Downtown Neighborhood Association
5-Nov-19 Gresham Chamber & Visitors Center 7-Nov-19 The Yard/FPI Management 15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	28-Oct-19	MultCo Disability Services Advisory Council
7-Nov-19 The Yard/FPI Management 15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	29-Oct-19	Metro Councilors (small group briefing)
15-Nov-19 Asian Pacific American Network of Oregon (APANO) 20-Nov-19 East Portland Chamber of Commerce 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council	5-Nov-19	Gresham Chamber & Visitors Center
20-Nov-19 21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	7-Nov-19	The Yard/FPI Management
21-Nov-19 Vancouver Baptist Church 25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	15-Nov-19	Asian Pacific American Network of Oregon (APANO)
25-Nov-19 Portland Parks Senior Management Team 26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	20-Nov-19	East Portland Chamber of Commerce
26-Nov-19 Native American Youth and Family Center 2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	21-Nov-19	Vancouver Baptist Church
2-Dec-19 Coalition of Communities of Color 2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	25-Nov-19	Portland Parks Senior Management Team
2-Dec-19 Verde 3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	26-Nov-19	Native American Youth and Family Center
3-Dec-19 MultCo REACH Program Staff 11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	2-Dec-19	Coalition of Communities of Color
11-Dec-19 Business for a Better Portland (Subgroup) 19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	2-Dec-19	Verde
19-Dec-19 Portland City Council 8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	3-Dec-19	MultCo REACH Program Staff
8-Jan-19 MultCo REACH / ACHIEVE Program Committee 8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 Society of American Military Engineers	11-Dec-19	Business for a Better Portland (Subgroup)
8-Jan-20 Venerable Properties 10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	19-Dec-19	Portland City Council
10-Jan-19 Portland Saturday Market 15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	8-Jan-19	MultCo REACH / ACHIEVE Program Committee
15-Jan-19 Burnside Skatepark 16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	8-Jan-20	Venerable Properties
16-Jan-19 Japanese Museum of Oregon (formerly Nikkei Legacy) 23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	10-Jan-19	Portland Saturday Market
23-Jan-20 Portland Rescue Mission 27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	15-Jan-19	Burnside Skatepark
27-Jan-20 Central City Concern SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	16-Jan-19	Japanese Museum of Oregon (formerly Nikkei Legacy)
SCHEDULED 6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	23-Jan-20	Portland Rescue Mission
6-Feb-20 University of Oregon 5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	27-Jan-20	Central City Concern
5-Feb-20 MultCo Aging Services Advisory Council 5-Feb-20 Society of American Military Engineers	SCHEDULED	
5-Feb-20 Society of American Military Engineers	6-Feb-20	University of Oregon
	5-Feb-20	MultCo Aging Services Advisory Council
6-Feb-20 Voz	5-Feb-20	Society of American Military Engineers
	6-Feb-20	Voz