ID	Task Name
1	**Notice to Proceed**
2	
3	**Task 1 - Public Involvement and Interagency Coordination**
4	1.1 Deliverable 1A - County Identify TAC Roster
5	1.2 Deliverable 1B - County Prepare Adjacent Parties List
6	1.3 Deliverable 1C - County Prepare Project Publicity Materials
7	1.4 Deliverable 1D - County Arrange/PMX Conduct Organizational Meeting
8	1.5 Deliverable 1E - County Maintain Web Page
9	
10	**Task 2 - Document Existing Conditions**
11	2.1 Deliverable 2A - PMX Prepare Base Maps
12	i. Land Use
13	ii. Transportation
14	iii. Geo/Hydrology
15	2.2 Deliverable 2B - PMX Prepare Technical Memorandum
16	2.3 Deliverable 2C - PMX Prepare Multi-Modal Street Examples
17	2.4 Deliverable 2D - PMX Prepare Stormwater Management Alternatives
18	TAC Review of Maps, Tech Memos, Examples, Alternatives
19	2.5 Deliverable 2E - County Arrange & Conduct TAC Meeting #1
20	Incorporate TAC Comments into Memos and Maps
21	
22	**Task 3 - Conduct Public Charrettes/Workshops**
23	3.1 Deliverable 3A - County Arrange/PMX Conduct Public Workshop #1
24	3.2 Deliverable 3B - PMX Prepare Proposed Conceptual Design
25	TAC Review of Conceptual Design
26	3.3 Deliverable 3C - County Arrange/PMX Conduct TAC Meeting #2
27	Incorporate TAC Comments into Conceptual Design
28	3.4 Deliverable 3D - County Arrange/PMX Conduct Public Workshop #2
29	3.5 Deliverable 2E - County Arrange & PMX Conduct TAC Meeting #3
30	
31	**Task 4 - Prepare Implementation Materials**
32	4.1 Deliverable 4A - PMX Prepare Draft Final Report/Draft Conceptual Plan
33	TAC Review of Draft Final Report/Draft Conceptual Design
34	4.2 Deliverable 4B - County Arrange/PMX Conduct TAC Meeting #4
35	4.3 Deliverable 4C - PMX Modify Draft Final Report/Draft Conceptual Plan
36	4.4 Deliverable 4D - County Presentation to Multnomah BOC and COP



Project: Scholls Ferry Rd Schedule
Date: Wed 2/18/09

Task Split Progress Milestone